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EXECUTIVE SUMMARY 
 
The USAID Biodiversity—Reduced Emissions from Deforestation and Forest Degradation 

(BIOREDD+) Program is a $27.8 million program financed by USAID, which supports 

Colombian efforts to strengthen environmental governance, mitigate and adapt to climate 

change impacts, conserve biodiversity, and promote economic development. This report 

presents activities conducted during the fourth quarter of fiscal year 2012 (July-Sept 2012). 

 

Without doubt the quarter marked a watershed for BIOREDD+ with both the cessation of 

activities in the Caribbean and the reorganization of Program management both in the 

Chemonics Home Office and in Colombia. This was accompanied by significant staff changes at 

other levels as well. On the one hand, this provided an important opportunity within the project 

to reflect on performance - which has been far below expectations over the first year – and 

reorganize. On the other it slowed down pipeline development and expenditure while the 

Program worked “to put its house in order”. This will improve massively in 2013. A 

programmatic review undertaken with USAID in August was an important part of this rethink.  

 

In large part, this document reflects the “BIOREDD+ personality” over previous quarters; a 

massive array of interesting and relevant activity across all components, with little concrete 

contribution to numeric targets associated with formal indicators. The exception to this being 

the work on national policy that has now surpassed the life of Program (LOP) goal. Part of this 

reflects the significant input into socializing, negotiating, coordinating and developing coherent 

projects (this has been particularly challenging in Buenaventura). Part reflects the structural 

weaknesses in the Program that put a brake on translating all this effort into tangible 

instruments to be financed by the EAF. This is the big challenge for Year 2.   

 

During the quarter, BIOREDD+ strengthened environmental governance by providing assistance 

for the drafting, adoption and/or implementation of more than seven laws, policies, and plans 

that address climate change and/or biodiversity.  BIOREDD+ also supported the Ministry of 

Environment and Sustainable Development (MESD) in conducting reviews and outreach for the 

participatory construction of the national strategy for Reducing Emissions from Deforestation 

and Degradation (ENREDD+).  

 

In climate change mitigation, BIOREDD+ continued to work with indigenous and Afro-

Colombian communities to help them better understand the opportunities that REDD+ 

presents for livelihood improvements and forest conservation and what kinds of activities and 

pre-requisites are needed. The Program worked with subcontractors to initiate the socio-

economic assessments and contracted a firm to develop the methodology for estimating carbon 

baselines, developing MRV systems, and carrying out the biomass and carbon estimates. 

 

To improve biodiversity conservation in protected areas and buffer zones, BIOREDD+ worked 

on the development of grant applications and awarded grants to Cajambre and Bajo Mira to 

support biodiversity conservation in 29,000 hectares of natural forests. Mano Cambiada 

continued to work on promoting the Utria National Park as an important tourist destination, 

although not without difficulties. Through an MOU signed by USAID and the Department for 

Social Prosperity (DPS), BIOREDD+ has grant agreements that will leverage funds for 

sustainable and productive activities estimated at roughly $800,000 USD that will benefit more 

than 400 families in their activities to conserve and recover mangrove ecosystems. 
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ACRONYMS 
 
APS  Annual Program Statement 

AUNAP National Fisheries and Aquaculture Authority 

CARs   Autonomous Regional Corporations 

CCEP  Colombia Clean Energy Program  

DMI  Integrated Management District 

EAF  Environmental Activity Fund 

GCC  Global Climate Change 

GHG  Greenhouse gas 

GIS  Geographic Information System 

GOC  Government of Colombia 

IDEAM  Colombian Hydrology, Meteorology and Environmental Studies Institute 

LIDAR   Light Detection and Ranging  

M&E   Monitoring and Evaluation 

MIDAS  USAID/Colombia Additional Investment for Sustainable Alternative Development 

MME  Ministry of Mines and Energy 

MESD  Ministry of Environment and Sustainable Development 

MOU  Memorandum of Understanding 

MRV  Measurement, Reporting, and Verification 

NAMA  Nationally Appropriate Mitigation Action 

NFTP  Non Timber Forest Products 

NGO  Non-governmental Organization 

NRM  Natural Resources Management 

PDD  Project Development Document 

PES  Payment for Environmental Services 

PNN  Colombian National Natural Park  

PO  Purchase Order 

PPP  Public-Private Partnership 

RFP  Request for Proposal 

SAR   Synthetic-Aperture Radar  

SIRAPs  Regional Protected Area Systems 

STTA  Short-term technical assistance 

TNC  The Nature Conservancy 

UAC-ChN  The Coastal Environmental Unit of Northern Pacific Chocó  

UAESPNN Special Administrative Unit of the National Parks System  

UNFCCC United Nations Framework Convention on Climate Change 

USAID  United States Agency for International Development 
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OVERVIEW OF PROGRESS 

TOWARDS KEY RESULTS 
 
BIOREDD+ is designed to directly contribute to USAID’s Development Objective 4 (DO-4): Colombian efforts to 

sustainably manage the country’s environmental resources reinforced. BIOREDD+ activity design and implementation is 

guided by the established expected results.  Table 1 summarizes how achievements from activities undertaken during the 

quarter contribute to the Mission’s three key indicators to achieving DO-4. Indicators at the intermediate result level, 

which contribute to these results, are presented throughout this report.    

 

 

Table 1: Key Program Results Achieved through Q4FY12 

Indicator 

No. 
Indicator 

Adjust

ed 

LOP 

Goals 

Year 

One 

Goals 

Achievements thru Q4 FY12 

DO4-001 Number of hectares of 

biological significance 

and/or natural resources 

under improved natural 

resource management as a 

result of USG assistance. 

700,000 30,000 

BIOREDD+ has signed agreements with more 

than 50 communities covering 1,524,534 

hectares. Four activities in implementation 

under grants contribute to potential improved 

management on nearly 270,000 hectares.  

DO4-002 Number of institutions 

/organizations public and 

private with improved 

capacity for effective 

environmental resource 

management. 

30 10 

BIOREDD+ worked to build institutional capacity 

to effectively manage environmental resources in 

more than 46 organizations, including 8 

government institutions or coordination 

mechanisms, 7 NGOs, 18 ethnic authorities, 2 

micro enterprises and 11 local communities or 

groups through planning meetings and trainings.  

DO4-003 Number of people with 

increased economic 

benefits derived from 

sustainable natural 

resource management and 

conservation as a result of 

USG assistance. 

15,200 0 

BIOREDD+ signed two additional grants during 

the quarter that seek to improve livelihoods for 

1,900 people. With the grants signed and 

implemented, BIOREDD+ will increase economic 

benefits for 2,200 people, which represents 

almost 15% of the LOP goal.   
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SECTION I  
STRENGTHENING ENVIRONMENTAL GOVERNANCE  

 
A. STRATEGY OVERVIEW AND OBJECTIVES  

 
Through this intermediate result, BIOREDD+ is strengthening national capacity to more effectively administer 

policies, laws and regulations for the sustainable management of environmental assets and biodiversity 

conservation in Colombia. BIOREDD+ is working to promote the economic, equitable and sound design, and 

effective enforcement of policies, laws and regulations written by the government to be enforced in 

Colombia’s regions, rural municipalities, Afro-Colombian and indigenous communities, and protected areas. 

The key indicators and targets are shown in Table 2.  

 

Table 2. Overall Program and Environmental Governance Key Indicators and Targets 

Indicator 

Number  
Indicator  

Adjusted 

LOP 

Goals 

Year 

One 

Goals 

Achievements Q4 

DO4-004 

Number of institutions 

with improved capacity to 

address climate change 

issues as a result of USG 

assistance. 

20 5 

BIOREDD+ has contributed to improved institutional 

capacity to coordinate, analyze, or make decisions 

related to mitigation during the quarter by assisting the 

MESD with the REDD-Readiness activities and by 

defining terms of reference with IDEAM.  For the 

National Strategy on REDD, the program has 

supported workshops with delegates from Afro-

Colombian and indigenous community organizations. 

BIOREDD+ also began to strengthen linkages between 

a network of institutions by working with IDEAM, the 

MESD, and the Humboldt Institute so that information 

gathered for the forest inventory plots can help 

validate remote sensing data and establish biodiversity 

baselines.   

DO4-005 

Number of laws, policies, 

strategies, plans, 

agreements, or regulations 

addressing climate change 

(mitigation or adaptation) 

and/or biodiversity 

conservation officially 

proposed, adopted, or 

implemented as a result of 

USG assistance. 

24 6 

BIOREDD+ has contributed to 26 laws, policies, 

strategies and/or plans that address climate change or 

biodiversity conservation to date.  BIOREDD+ 

supported the national government in addressing 

environmental governance by supporting the official 

proposal of 7 of the legal documents prepared during 

the previous quarter.  Additionally, the text for a law 

on the use of mercury in mining was prepared and 3 

decrees related to mining, watersheds, and protected 

areas were adopted with BIOREDD+ support. Finally, 

the two decrees for the creation of AUNAP were 

implemented and the new director was named.  

DO4-006 

Number of mitigation 

and/or adaptation tools, 

technologies and 

methodologies developed, 

tested and/or adopted. 

9 0 BIOREDD+ identified 6 of the 9 tools, technologies, or 

methodologies that the program will develop, test, 

and/or adopt.  BIOREDD+ worked with GeoEcoMap 

Inc. and their lead researcher, Dr. Sassan Saatchi, to 

begin the subcontract that will develop, test, and or 

adopt at least 4 of the 9 tools, technologies, or 

methodologies set as a LOP goal.   
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To achieve these targets, BIOREDD+ is working at the national level to assist government institutions to 

develop and update key climate change and biodiversity conservation policies and regulations. At the regional 

and local levels, BIOREDD+ is building the capacity of local and regional authorities (e.g., CARs, local 

governments and Afro-Colombian and indigenous communities) to implement and enforce policy.  

 
B. KEY ACCOMPLISHMENTS AND CHALLENGES FACED DURING THE QUARTER  

 
IMPROVING NATIONAL ENVIRONMENTAL POLICIES FOR CONSERVING BIODIVERSITY 

AND ADAPTING TO AND MITIGATING CLIMATE CHANGE (4.1.1) 

To support the MESD in the development and review of 

environmental laws and regulations, BIOREDD+ continued to use the 

services of three senior technical and legal advisors (referred to in the 

remainder of the document as ‘BIOREDD+’s advisory team’).  During 

the quarter, former MESD Minister Frank Pearl resigned to be 

replaced by Juan Gabriel Uribe and one of the three consultants on the 

advisory team resigned.   

 

The advisory team reviewed several laws and regulations during the 

quarter including:  the MESD Forestry Management Decree, the Draft 

Regulatory Decree for Law 1450 of 2011 that addresses strategic 

wetland ecosystems and buffer zones, the House draft Law 140/11 

related to forest plantations and commercial or industrial agroforestry 

systems, and a resolution to regulate ecotourism in National Parks, 

which will positively affect the ecotourism activities developed by 

BIOREDD+ in northern Chocó. More detail on specific 

accomplishments during the quarter can be found in Figure 1.  

 

Figure1. Number/Type of National Legal and Policy Instruments Developed During the Quarter 

 

 

   

A ¨Hands-On¨” Approach to 

Expediting key legislation 

 

The BIOREDD+ advisory team is 

supporting the MESD by drafting 

regulations and reviewing key laws, 

policies, and plans, at the request of the 

Minister.  After drafting or reviewing, the 

team consults with the legal office and 

within departments of the Ministry to 

expedite the signature and adoption of 

key legislation.  Typically, the process 

from drafting to implementation takes 

several months if not longer, which is 

why the targeted expert support 

provided by BIOREDD+ has enabled 

significant progress in expediting key 

legislation.   
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Promoting Management of Forest Reserves. During the quarter, BIOREDD+ provided technical 

assistance by drafting and reviewing the amendments to Resolution 918 regarding extraction from forest 

reserves, as declared in the Protected Forest Reserves Law 2 from 1959. Three resolutions were issued after 

long and intensive discussions on the impacts of mining and possible impacts of the exploratory stages on the 

natural environment. Furthermore, since the National Government through the Ministry of Mines and Energy 

declared the Forest Reserve of Amazonia, covering over 17 million hectares, as a Strategic Mining Area, the 

area must establish different procedures in conducting studies, as well as granting and licensing conditions of 

mining titles in highly sensitive areas. During the quarter, the MESD, with BIOREDD+ support, issued 

Resolution 1518 which halts the extraction from Forest Reserves per Law 2 for exploration and mining, until 

the studies for forest reserves management are updated. 

 

Building on the recommendations during the previous quarter to the Colombian forest policy, BIOREDD+’s 

advisory team provided additional technical assistance to simplify the 150 page document and clarify the roles 

of the Ministries with an integrated approach, which recognizes that the policy needs to be tailored according 

to geographic, socio-economic, and cultural conditions, particularly taking into account the rights of Afro-

Colombian and indigenous people. During this quarter, a preliminary consolidated policy document was 

formally presented to the Deputy Minister of Environment and in a workshop with key players in the sector 

and leaders of the entities that make up the National Environmental System (SINA).  The key potential 

BIOREDD+ innovation is halting the loss of natural forest through the expansion of the agricultural frontier by 

empowering rural populations as owners and guarantors of forest management with rights and obligations.  
 

Fostering Compensation for Unavoidable Biodiversity Losses from Mining.  In the previous quarter 

BIOREDD supported the MESD and Ministry of Mines and Energy (MME) in developing a methodology for the 

determination and quantification of environmental compensations from mining as well as reforms to the Mining 

Code.  During this quarter, the BIOREDD+ advisory team continued to revise and incorporate environmental 

concerns in the Mining Code, and specifically worked to incorporate an article related to the creation of a fund 

for environmental liabilities generated by mining activities. The implementation of a fund of this type can 

significantly reduce the environmental impacts of waste left by mining in the country. Additionally, support was 

provided to the Ministries of Environment and Energy and Mines, in the preparation and adoption of Decree 

1970 of 2012 which simplifies the procedures and requirements for legalization and formalization of traditional 

mining in the country.  

The BIOREDD+ advisory team 

also contributed to the 

development of Resolution 

1517 of 2012 which was 

adopted by the MESD. This 

resolution establishes a Manual 

for the Allocation of 

Compensations for Biodiversity 

Losses, using The Nature 

Conservancy equivalent 

ecosystem methodology for the 

calculation of compensations 

arising from the environmental 

impacts of projects requiring 

environmental licenses, 

particularly mining. 

 

 Impact of Illegal Mining in Antioquia. Eduardo Uribe. 2011.  



FY2012 FOURTH QUARTER REPORT 10 

 

Supporting Reform of the Legal Framework for Improved Regional Environmental Governance. 

BIOREDD+’s advisory team in the MESD has been active in preparing the text to reform the legislation (Law 

99 of 1993) that governs the CARs.  The revisions seek to improve investment decisions and create more 

effective initiatives to support climate mitigation and adaptation.  To promote the revisions, BIOREDD+ has 

supported the MESD with the prior consultation process with ethnic communities required for the 

presentation of the law to Congress. The support provided by BIOREDD+ is facilitating the first full 

consultation process carried out by the MESD. During the quarter, BIOREDD+ collaborated with the Ministry 

by contracting 10 indigenous advisors, including two delegates from each of the five organizations of indigenous 

peoples and organizations that hold a permanent seat on the MPC—Mesa Permanente de Concertación con los 

Pueblos y Organizaciones Indígenas. These consultants serve as part of the technical commission tasked with 

incorporating the collective interest of the indigenous peoples they represent in the proposed text to reform 

the Law 99/93.  Their participation also serves to ensure that the prior consultation process for this law is 

carried out effectively.  In September, the consultants produced a preliminary document to present to the 

MESD with the revisions and concerns of the communities with the text of a proposed amendment to the Law 

99 of 1993. 

 

Also during the quarter, given the concerns and requests by Afro-Colombian and indigenous communities for 

a more effective participation in policy making and environmental regulations, BIOREDD+ released an request 

for proposals from organizations to provide assistance to the MESD in the design and implementation of 

strategy to effectively work with and reach out to indigenous communities in consultations on the reform of 

the Law of CARs (99 of 1993). During the quarter, proposals were evaluated and a subcontractor was selected 

to design the process and provide training to ensure compliance in the implementation of the strategy. This 

activity is expected to require six months of assistance. BIOREDD+ expects the prior consultation process 

carried out in relation to Law of CARs to serve as a model for the government in their future consultation and 

engagement processes with the ethnic communities.  

 

Supporting the MESD in Preparing and Implementing the 

National Strategy for Reducing Emissions from 

Deforestation and Degradation (ENREDD+).  During the 

quarter, BIOREDD+ worked with the MESD to promote the 

development and implementation of Colombia’s national REDD+ 

strategy (ENREDD+). Colombia’s REDD Readiness Preparation 

Proposal (R-PP) seeks to foster the participatory construction of 

ENREDD+ by involving all stakeholders and interest groups,  in order 

to strengthen their capacity to manage forests at local, regional and 

national levels.  Ultimately, with this assistance, BIOREDD+ facilitated 

more productive relationships and dialogue between the MESD and 

communities along the Pacific coast. To this end, in July BIOREDD+ 

contracted three indigenous consultants to ensure adequate 

participation of ethnic minorities in the ENREDD+ preparation 

by  reviewing of the text of the REDD Readiness Preparation 

Proposal (R-PP).  

 

In September, BIOREDD+ also designed two consultancies to 

support the MESD in implementing the consultation process for the 

REDD Readiness Preparation Proposal (R-PP) of the National REDD 

+ Strategy. Recruitment for a consultant to develop a critical path document for the 

National Strategic Environmental and Social Assessment (SESA) and a consultant to 

develop the content for communication materials for the implementation of the 

consultation process with strategic actors for the REDD Readiness Preparation 

43 Women Delegates from Pacific 

Community Councils participate in 

the ENREDD+ workshop. E. 

Valenzuela, MESD. 2012.  
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Proposal (R-PP) of the National REDD+ Strategy began. These assignments are required by the MESD in order 

to access international funds to implement ENREDD+ in Colombia.  

 

In August, BIOREDD+ also provided support for the facilitation of two of four workshops in the Pacific region 

to enhance the ENREDD+ preparation and SESA through a subcontract with MATIZART SAS and purchase 

orders with local organizations to facilitate the logistics of each of the workshops. Regional workshops were 

programmed during the quarter for Cauca (in Guapi), for Valle del Cauca (in Buenaventura), for Nariño (in 

Tumaco), as well as a national workshop with women. The goal is for 185 people to receive training in climate 

change and natural resource management. Workshops were also held in Nariño and in Bogotá with Afro-

Colombian women delegates from Pacific community councils.  

 

IMPROVING CAPACITY TO QUANTIFY ECOSYSTEMS SERVICES, SUCH AS GHG 

SEQUESTRATION, AND OTHER CLIMATE CHANGE MITIGATION ELEMENTS 

RESULTING FROM BIODIVERSITY CONSERVATION (4.1.2) 

Designing MRV Mechanisms for REDD Projects that Guide the Development of a National 

System.  Beyond the development of the strategy and providing support to the national REDD-Readiness 

Proposal, during the quarter, BIOREDD+ identified 6 of the 9 tools, technologies, or methodologies that the 

program will develop, test, and/or adopt.  BIOREDD+ worked with GeoEcoMap Inc. and their lead researcher, 

Dr. Sassan Saatchi, to begin the implementation of the subcontract that will develop, test, and or adopt at least 

5 of the 9 tools, technologies, or methodologies set as a life of program goal.  The development of this 

methodology that combines SAR and LIDAR remote sensing tools will enable REDD+ projects involving 

degradation to be registered under the Verified Carbon Standard.  The activities designed and underway in 

developing carbon stock baseline scenarios for these REDD+ projects will also be used to build the capacity of 

IDEAM and other institutions to address climate change issues (for example, the forestry inventory plots, 

which will supplement the carbon baseline developed for the 4 nodes of REDD+ projects in the Pacific, will 

incorporate inputs from IDEAM, MADS and Humboldt so that information gathered can help validate remote 

sensing data, and establish biodiversity baselines).BIOREDD+ has also received a proposal from IDEAM for 

institutional strengthening support, so that IDEAM can complete carbon reference scenarios for the 

Amazonas, as part of the nested approach for REDD being pursued by the Government.   

 

STRENGTHENING INSTITUTIONAL CAPACITY TO IMPLEMENT ENVIRONMENTAL 

POLICIES, REGULATIONS AND PLANS (4.1.3) 

Strengthening the National Authority for Fisheries and Aquaculture (AUNAP). BIOREDD+ 

contributed resources late last year to the creation of the new entity in charge of managing and controlling the 

use of fisheries resources in Colombia: the National Authority for Fisheries and Aquaculture (AUNAP), a 

special administrative unit under the Ministry of Agriculture and Rural Development (MARD). During this 

quarter, BIOREDD+ supported the newly appointed director AUNAP - Julian Botero - and the Directorate of 

Fisheries and Aquaculture of the MARD, in two areas: (i) the development of a fisheries policy in Colombia 

(which falls under the MARD) that provides a better balance between commercial environmental and 

conservation concerns, and (ii) the design and implementation of a system for improved management of 

fisheries and aquaculture in Colombia. In the next quarter, BIOREDD+ will assess the extent of the support 

which can be provided to these activities.  

 

Building the Capacity of Local Community Organizations for REDD Project Implementation. In 

order to generate buy-in for and build capacity in environmental management, biodiversity conservation, and 

REDD+ project implementation at the local level, BIOREDD+ conducted several outreach activities.  
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SECTION II  
IMPROVING CLIMATE CHANGE MITIGATION AND 

ADAPTATION  
 
A. STRATEGY OVERVIEW AND OBJECTIVES  
 

This intermediate result of the BIOREDD+ program is designed to increase Colombia’s capacity to provide 

alternative sources of income to beneficiary communities through the design and implementation of REDD+ 

projects and through building capacity to adapt to climate change. REDD+ projects are aimed at generating 

income flows from conservation and forest recovery efforts, through investments in productive activities and 

community oriented programs to address priorities such as health, food security, and sanitation.  

 

During the quarter, BIOREDD+ has developed terms of reference and advanced in the contracting of activities 

related to the main 4 preparation pillars:  

 

1. Socializing the program to identify communities interested in developing REDD+ activities;  

2. Advancing social and economic assessments, to identify community investment needs, sources 

of income, and potential alternative productive activities;  

3. Preparing the contracting of remote sensing imagery and field inventories, in order to develop 

a carbon baseline and MRV mechanisms; and  

4. Developing the methodological framework to register the REDD+. 

 

Table 4. Climate Change Key Indicators and Targets 

Indicator 

Number 
Indicator  

Adjusted 

LOP 

Goals 

Year 

One 

Goals 

Achievements Q4 

DO4-007 

Quantity of 

Greenhouse Gas 

(GHG) emissions, 

measured in 

metric million 

tons of CO2 

equivalent 

(CO2e), reduced 

or sequestered as 

a result of USG 

assistance 

18 0 

As a critical step towards reducing GHG emissions via 

implementation of community-level REDD projects 

aimed at climate change mitigation, BIOREDD+ 

progressed in the development of local subcontracts 

with research institutes or universities to conduct an 

assessment of the social and productive investment 

priorities of the collective territories in the four nodes 

established by the program (Fundación Laurel for 

Tumaco; Universidad Autónoma de Occidente for 

Buenaventura; Universidad de Antioquia for Choco Sur 

and Urabá-Darién).  Work in Tumaco is already 

underway and the contracting process of the other 

studies took place during the quarter. Also, EcoGeoMap 

was hired to develop carbon and biomass reference 

scenarios and maps for the 4 nodes. TORs and technical 

specifications were produced to contract a LIDAR image 

supplier, to contract an international VCS methodology 

specialist, and to develop forest plot protocols.  

DO4-008 

Number of 

REDD+ projects 

designed, 

8 0 

BIOREDD+ advanced in the design and validation of 

REDD+ projects during the quarter by contracting 

GEO-ECOMAP Inc. for the development of the carbon 

baselines, developing MRV systems, and biomass and 
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Table 4. Climate Change Key Indicators and Targets 

Indicator 

Number 
Indicator  

Adjusted 

LOP 

Goals 

Year 

One 

Goals 

Achievements Q4 

validated or 

financed. 

carbon estimates required. GeoEcoMap started work in 

processing GeoSAR images to produce stratification 

maps. BIOREDD+ also finalized the documents for 

procuring images LiDAR and SAR images and hiring a 

subcontractor to develop VCS methodology.  

DO4-009 

Number of 

stakeholders with 

increased capacity 

to adapt to the 

impacts of climate 

variability and 

change as a result 

of USG assistance. 

15 0 BIOREDD+ explored plans to assist 5 to 10 

communities in adapting to flooding and increasing food 

and income resilience via the development of the Naidi 

palm in previously deforested areas of Bajo Baudo.  

  

DO4-010 

Amount of 

investment 

leveraged in U.S. 

dollars, from 

private and public 

partnership 

resources, for 

climate change as 

a result of USG 

assistance 

$13 MN 0 BIOREDD+ interacted with DPS, INCODER, and the 

Althelia Fund. In the case of Althelia, BIOREDD+ 

supported a visit by an international expert hired to 

perform a due diligence on the possible CONCOSTA 

REDD+ project. A visit to the project zone was 

conducted, and meetings were held with key staff and 

institutions. Funds should become available in early 

2013.    

 
Given the reallocation of budget obligations, BIOREDD+’s current adaptation strategy has been reoriented to 

two main types of activities in the Pacific: 

 

 Conducting a vulnerability assessment for the Buenaventura region 

 Promoting ecosystem and economic adaptation to climate events, through the promotion of flood 

resistant Naidi (i.e., acai or Murrapo) in Bajo Baudo. 

 

Both proposed activities are consistent with the USAID’s CLIMATE CHANGE AND DEVELOPMENT 

STRATEGY expected results: 

 

1. Improved access to science and assessments to inform decision making. 

2. Improved resiliency to climatic events, including activities that may help mitigate impacts on 

livelihoods; and activities to enhance ecosystem adaptation. All activities support local and 

national development and adaption priorities. 

 
B. KEY ACCOMPLISHMENTS AND CHALLENGES FACED DURING THE QUARTER  

 
INCREASING CAPACITY OF COLOMBIA TO MITIGATE CLIMATE CHANGE THROUGH 

FOREST MANAGEMENT AND CONSERVATION (4.2.1) 

  
Consolidating REDD Projects in ex-MIDAS Communities Engaged in Project Development.  To 

promote the sustainable development of alternative productive activities in selected former MIDAS 

communities, BIOREDD+ is working with DPS to foster sustainable investments in productive areas in 

Cajambre and Bajo Mira & Frontera. As part of BIOREDD+’s PPP strategy, the funds invested by the program 
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leverage DPS resources for productive activities such as cacao in Cajambre and Bajo Mira & Frontera. These 

investments are linked to activities that promote biodiversity conservation in 29,000 hectares of natural forest. 

 

During Q4, BIOREDD+ supported a due 

diligence visit to Concosta by an 

International Expert hired by the Althelia 

Fund. Althelia is a fund established to 

finance REDD+ projects worldwide. Since 

its inception, the fund has expressed 

interest in investing in some of the 

REDD+ initiatives promoted by USAID. 

Concosta and Cajambre have been initially 

identified as potential projects where 

Althelia could invest. Althelia hired Keegan 

Eisenstadt, from Clear Sky Solutions, to 

undertake a Due Diligence pre-feasibility 

assessment. To facilitate the assessment, 

BIOREDD+ provided all available 

information on Concosta and on the 

methodological approach followed by BIOREDD+. The information was reviewed during a visit to Colombia, 

which included interviews in Bogota and Cali, and a field trip to the Concosta area. 

 
During the visit, the consultant requested and received information related to the REDD+ project being 

developed, deforestation drivers, legal titling, governing procedures of the Community Council, 

methodological approach, and BIOREDD+’s strategy. Also, BIOREDD+ staff accompanied the consultant on a 

helicopter flight to the forested area around Pizarro. The due diligence report will be used to determine the 

potential allocation of funds to the Concosta REDD+ project, which is planned for 2013. 

 

Establishing, Consolidating and Registering Interest of Communities for the Implementation of 

REDD+ Projects in the Pacific Region. Through this activity, BIOREDD has conducted outreach to 55 

communities in the Pacific Region interested in developing REDD+ activities. During Q4, BIOREDD+ 

organized meetings with communities of the Buenaventura area to evaluate their interest in developing 

REDD+ projects and biodiversity conservation activities. BIOREDD+ and community leaders signed new 

agreements to: 

 

 Continue local outreach and raise awareness;  

 Participate in the development of social and economic studies to identify drivers of deforestation, local 

investment priorities, sources of income, and alternative productive opportunities;  

 Participate in carbon baseline studies and MRV mechanism measurements, which will help define their 

potential for REDD+ and complementary productive investments; and  

 Provide required information to produce project documentation required to register at VCS and 

CCBS. 

 

The program reiterated its interest if co-financing productive activities that could lead to reduced forest 

logging. Moreover, BIOREDD+ will finance some activities aimed at fostering the development of the Bahia 

Malaga National Park, and to assess vulnerability to climate change in the Buenaventura bay area.  

 

 

 

 

Due Diligence Assessment in Concosta. J.A. Lopez. 2012.  
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Interested community councils in Buenaventura have been organized in 6 potential REDD+ projects as follows: 

 

Table 5. 

 

REDD+ Project 

Potential REDD+ Projects Organized in Buenaventura 

 

Community Council 

1 Naya 
2 Yurumanguí 
3 Cajambre 
4 Raposo 

Mayorquín 
Anchicayá 

5 Bajo Calima 
Alto y Medio Dagua 
San Cipriano, Córdoba y Santa Helena 

6 Bahía Málaga – La Plata 
Bazán La Bocana 
Puerto España Miramar 

 

Conducting Socio-economic Assessments and Identification of Alternative Sources of Income in 

Participating REDD+ Communities. During the quarter, BIOREDD+ advanced with the contracting of the 

universities selected to undertake the social and economic assessments in the four geographical nodes as 

follows:  

 

 TUMACO: Fundación Laurel, with local collaboration from Acapa. 

 BUENAVENTURA: Universidad Autónoma de Occidente, with local collaboration from Cajambre. 

 CHOCO SUR: Universidad de Antioquia, with local collaboration from the Instituto de Investigación 

Ambiental del Pacífico (IIAP). 

 URABA-DARIEN: Universidad de Antioquia, with local collaboration from the Instituto de Investigación 

Ambiental del Pacífico (IIAP). 

 

During Q4, Fundación Laurel started the study in the Tumaco area and produced a first report on the social 

and economic conditions of the Bajo Mira and Frontera and Acapa community councils, assessing the number of 

families, demographics, sources of income, and deforestation trends. The report also identified social and 

economic needs regarding education, health, infrastructure and community services. The report was validated 

with community leaders and helped raise awareness about potential REDD+ projects. Next reports will focus 

on investment priorities and potential productive activities which could become profitable alternatives to 

selective logging. The other studies are in the phase of producing the Work Plan (Universidad Autónoma de 

Occidente) or of contracting (Universidad de Antioquia).  
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Degradation in Southern Chocó.  J. A. Lopez.  

2012 

Establishing Carbon Baselines and Additionality. The REDD+ projects BIOREDD+ is supporting are 

primarily aimed at allowing recovery of degraded forest lands. Therefore, the carbon baseline scenarios or MRV 

mechanisms established need to rely on tools that can detect degradation or recovery of degraded forests. 

Since the forests in the Pacific are difficult to reach due to restrictions in accessibility and safety, a combination 

of remote sensing technologies combined with field surveys and establishing permanent plots is the selected 

methodological approach. To reduce the 

statistical error to a maximum 10% level, at a 

95% confidence interval, BIOREDD+ decided to 

combine SAR (i.e., ALOS PALSAR radar) images, 

with LIDAR (i.e., airborne laser) to get as much 

information as possible about topography, 

canopy height, and forest structure. LIDAR 

images will be taken over carefully selected 

transects, designed over stratified land cover 

types. Stratification will take place using GeoSAR 

images, available ALOS PALSAR, and by other 

sources of remote sensing imagery such as 

MODIS. Additionally, permanent one hectare, 

and temporary 0.25 hectare plots will help 

validate results, and account for biomass growth. 

BIOREDD+’s planning process has identified the 

need for local organizations to participate in this 

process, so that permanent plots can be 

sustained in the long term, at reasonable costs.  

 

 

 

During this past quarter, BIOREDD+ contracted GeoEcoMap, led by Dr Sassan Saatchi, to help set up the 

planning process, stratify land cover, design the LIDAR transects, and plan the field plot setting. GeoEcoMap will 

use the results from the field plots and remote sensing imagery, and produce the carbon reference maps under 

the required uncertainty level.  BIOREDD+ also finalized TORs for adding the acquisition and processing of 

ALOS PALSAR images to GeoEcoMap’s work, considering that the MRV process in the future will be mainly 

based on ALOS PALSAR images and field plots. ALOS PALSAR images will help detect changes with data that 

will be validated with field surveys and inventory plots. This information will be used to detect carbon stock 

growth in the project areas, by comparing it to the baseline information being built by GeoEcoMap. It is this 

growth that will translate into carbon credits and related revenues to the communities. The technical 

specifications for hiring the LIDAR image supplier and the TOR for hiring the local consultants, who will design 

the field plot protocols and train local organizations to implement properly, were also developed during Q4.  

 

Methodological Development. Considering that VCS methodologies are mainly aimed at deforestation, 

relying on optical remote sensing tools (i.e., LANDSAT), BIOREDD+ identified the need to develop or revise 

methodological elements to accommodate the REDD+ projects being prepared. As such, during the fourth 

quarter, BIOREDD+ finalized the TORs for hiring an internationally recognized and experienced consultancy 

group to help develop such methodological elements, as the basis for producing the respective REDD+ project 

documents.  
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INCREASING CAPACITY FOR ADAPTATION TO CLIMATE CHANGE IN TARGET 

REGIONS. (4.2.2) 

Vulnerability Assessment.  In line with USAID’s climate change and adaptation strategy, BIOREDD+ 

proposes to contract an assessment on the vulnerability to climate events of the Buenaventura Bay area, which 

will help devise adaptation measures. During next quarter, TOR will be produced and the services procured.  

 

Ecosystem Adaptation Measures in Bajo Baudo. Resilience and readiness are the main two pillars for an 

effective adaptation strategy. Dimensions for leading a preparation process relate to (i) food, (ii) infrastructure, 

(iii) health, and (iv) water. In the case of Bajo Baudo, flooding hits food production, transport, infrastructure 

and water quality. BIOREDD+ will help develop ecosystem and economic resiliency, through the development 

of productive activities based on Naidi. Naidi is a renowned colonizer following deforestation, which helps 

prevent erosive processes, grows fast, and may become an important source of food and income. A project 

profile will be developed for the Bajo Baudo area, considering the logistic and energy restrictions in the area 

and profit potential.  

 

Enhancing Coordination and Planning Capacity of the Regional Climate Change Nodes for the 

Caribbean and Pacific Coasts (CRCCN and PRCCN).  Considering the recent restrictions of 

BIOREDD+ in terms of geographical scope and resources for adaptation, it has been decided that this activity 

will now not be financed. 

 

INCREASING ACCESS TO CLEAN ENERGY RESOURCES (4.2.3).  

Strengthening Fisheries Value Chains in the Coastal areas of the Gulf of Tribugá (Chocó), 

Coastal Area of Valle del Cauca, and the Southern Coastal Area of Nariño. In order to improve 

livelihoods, and enhance sustainable fisheries management, installing clean energy systems in selected coastal 

communities is an important development option.  During the previous quarter, BIOREDD+ coordinated with 

the USAID Colombia Clean Energy Program (CCEP) to evaluate the potential of alternative energy systems to 

install renewable energy plants (i.e. micro-hydro, pellet gasification) plants in selected communities in the 

Chocó. To ensure that both projects are maximizing impact through coordination of resources, BIOREDD+, 

grantee Marviva, and CCEP met to explore alternatives for generating cold storage and/ or ice production in 

coastal communities where BIOREDD + is supporting sustainable fishing initiatives along the coasts of 

northern Chocó, Valle del Cauca and southern Nariño. In all three locations, one of the major bottlenecks for 

commercialization of fish is the high cost of ice production and refrigeration, and plants commonly use diesel 

power generation. As a result of the meetings, the programs agreed to move forward with contracting a 

consultant to identify the best strategy for the generation cold storage and ice production. With the support 

of Marviva, BIOREDD+ has developed a draft TOR for the consultancy, which will be evaluated and 

complemented by CCEP. BIOREDD+ expects to recruit a consultant for five (5) months to conduct this 

assignment at the start of 2013. 
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SECTION III  
IMPROVING BIODIVERSITY CONSERVATION  

 
A. STRATEGY OVERVIEW AND OBJECTIVES  

 
This intermediate result of the BIOREDD+ program is designed to increase Colombia’s capacity to conserve 

biodiversity in protected areas and buffer zones by establishing and implementing economic incentives for 

conservation and improving natural resource management by local populations.  To achieve this result, 

BIOREDD+ is working at the community level to enhance commercialization of biodiversity-dependent 

products and improving local participation in PES and REDD+ activities, using priorities as defined by Natural 

Parks and the CARs.  

 

The main challenge for improving biodiversity conversation is to promote sustainable management while 

effectively establishing links with conservation financing instruments such as PES, REDD, and other ecologically 

compatible income-generating activities. In order to address this challenge, BIOREDD+ is working with 

communities and stakeholders in and around protected areas and areas.  

 
 

Table 6. Biodiversity Key Indicators and Targets 

Indicator 

Number  
Indicator  

Adjusted 

LOP 

Goals 

Year 

One 

Goals 

Achieved Q4 

DO4-012 

Number of communities 

and other stakeholders 

adopting sustainable 

practices to improve 

biodiversity conservation. 

17 0 

BIOREDD+ awarded grants to support 

communities in mangrove management in Bajo 

Mira & Frontera and Cajambre. We are also 

supporting communities in and around Utría with 

eco-tourism initiatives that conserve biodiversity 

through the Mano Cambiada grant and those in 

and around the Gulfs of Cupica and Tribuga with 

fisheries management and commercialization 

through the grant to Fundación Marviva. 

BIOREDD+ also continued to coordinate with 

more than 8 communities in and around the 

Uramba - Bahia Malaga National Park to improve 

biodiversity conservation.      

DO4-013 & 

DO4-014 

Number of management 

plans presented for 

approval, approved or in 

implementation for 

protected areas in eco-

systems of biological 

significance. 

5 1 

The majority of the activities undertaken by 

BIOREDD+ in coordination with National Parks 

and other regional and local stakeholders to 

provide support for the development management 

plans focused on the Caribbean were halted in 

early August. Nevertheless, along the Pacific, 

BIOREDD+ continued to provide outreach and 

support for the Management Plan for Uramba and 

Bahia Malaga and its buffer zone areas, as well as 

for local level management plans for non-timber 

forest products in the middle basin of the Atrato 

River.   

DO4-015 
Amount of investment 

leveraged from public and 

$2.2M $200K Through the MOU signed between USAID and the 

Department for Social Prosperity (DPS), 



FY2012 FOURTH QUARTER REPORT 19 

 

private partnership sources 

for management of natural 

resources in protected 

areas and buffer zones, 

indigenous reserves 

(resguardos) and Afro-

Colombian territories 

(consejos comunitarios). 

BIOREDD+ has signed grant agreements that 

leveraged roughly US$745,000.    

DO4-016 

Amount of economic 

benefits (US dollars) from 

payments from ecosystem 

services and/or ecotourism 

through public and private 

partnerships 

$3.7M 0 Activities were undertaken during the quarter to 

support Mano Cambiada at Travelmart to 

promote eco-tourism. 

DO4-017 

Number of people receiving 

USG supported training in 

natural resources 

management and/or 

biodiversity 

7,000 200 Through outreach activities with more than forty 

different community organizations or collective 

territories, BIOREDD+ has provided training to 

more than 300 people. 

 

 

To achieve the results under this component, BIOREDD+ is working at the national, regional, and local levels. 

The majority of activities are at the community level with Afro-Colombian and indigenous communities, 

although work with regional authorities, like the CARs is also key. BIOREDD+ also works with the National 

Parks authority and other national-level entities, both governmental and non-governmental.  

IMPROVING SUSTAINABLE MANAGEMENT OF NATURAL RESOURCES IN PROTECTED 

AREAS AND BUFFER ZONES, INDIGENOUS RESERVES AND AFRO-COLOMBIAN 

TERRITORIES. (4.3.1) 

In order to increase environmental awareness and subsequent biodiversity conservation inside and around 

protected areas, BIOREDD+ is working with Afro-Colombian and indigenous communities and other 

stakeholders (including local, regional, and national authorities) to develop and implement management plans 

and associated action plans that will provide incentives and benefits for conservation.  During the quarter, 

significant revisions to BIOREDD+’s strategic approach have encouraged increased synergy with REDD+ and 

governance activities and resulted in a more concentrated approach to implementation of activities along the 

Pacific coast.  

Supporting the Implementation of Sustainable Management Activities in and around the 

Uramba - Bahia Malaga National Park.  Building on the collaboration of the previous quarter with 

National Parks, BIOREDD+ focused on ways to support the planning processes and management activities 

around the 47,000 hectare park, in conjunction with the collective territories in the park and its buffer zone.  

To that end, BIOREDD+ resumed talks with four community councils in Bahia Malaga, which occupy key 

territory in buffer zones of the park (Chucheros, Ladrilleros, Juanchaco and La Barra). These had previously 

decided not to participate in BIOREDD+’s socio-economic assessment for REDD projects, which stalled 

programmatic development for some time. Given the tenor of the recent discussions, BIOREDD+ expects that 

activities in ecotourism and sustainable artisanal fisheries will now be developed with some of this group linked 

to activities being developed with in the area (Puerto España Miramar, La Plata – Bahía Málaga). It is expected 

that the combination of these efforts in the area will strengthen local environmental governance and develop 

sustainable productive projects that encourage biodiversity conservation.   
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Promoting Sustainable Use of Mangrove and Fisheries Resources in Nariño (Consejo 

Comunitario Bajo Mira and Frontera) and in Valle del Cauca (Consejo Comunitario Cajambre) 

During the quarter, two grants that fall under the USAID/BIOREDD+ and Department for Social Prosperity 

(DPS) framework agreement for complimentary initiatives in the implementation of productive activities in 

mangrove ecosystems and coastal marine areas were awarded by BIOREDD+.   

 

In July, BIOREDD+ awarded a 12 month grant to Cajambre, located in the southern coast of Nariño. The 

grant seeks to conserve biodiversity in mangrove ecosystems and coastal areas by reducing pressure on 

natural resources provided by these ecosystems and by strengthening responsible and sustainable value chains.  

During the quarter, Cajambre presented its detailed work plan which presents a timeline for establishing 60 

hectares of cacao with plantain and other tree species to reduce the pressure on forests, for undertaking 

conservation activities on 7,000 hectares of mangrove (particularly fisheries), for strengthening the PINPESCA 

association and for improving the organizational capacity of the consejo in terms of accounting, personnel, 

governability, and resource management.  This grant also seeks to ensure increased income for more than 300 

family households.  

 

In August, BIOREDD+ awarded a 12 month grant to Bajo Mira and Frontera, located in the southern coast of 

Nariño. The grant seeks to support natural forest conservation and strengthen the agricultural and fisheries 

production activities that link families to lower-impact manufacturing processes in ecosystems present in the 

territory. In September, the consejo began contracting staff for the activity and developed a draft work plan, 

which is currently being adjusted based on the recommendations of the BIOREDD+ team in order to ensure 

increased income of 500 family households.  The consejo also worked on the conservation agreement for 

22,000 hectares of mangrove and guandal forests to be signed by DPS, BIOREDD+, and the consejo.  

 

Also, in August, BIOREDD+ released a request for proposals (RFP) to conduct the verification and monitoring 

of the conservation areas of mangrove and guandal spanning 37,000 hectares in Bajo Mira y Frontera, Acapa, 

and Cajambre, to ensure compliance with conservation agreements and productive development  for activities 

funded by BIOREDD + and DPS. The verification of compliance with forest conservation commitments and 

strategic ecosystems is a key activity to ensure that the consejos are preserving forest cover and not exploiting 

resources.  

 

Activities in the Caribbean. Activities for this sub-intermediate result were halted in August.  BIOREDD+ 

effectively communicated with counterpart organizations the transition of the program out of the Caribbean 

and the closure of the call for applications for funds to conserve dry forests in the Caribbean without award. 

In agreement with USAID, staff was retained until they could be transitioned to Patrimonio Natural contracts.  

IMPROVING ECONOMIC BENEFITS FROM PAYMENT FOR ECOSYSTEM SERVICES (4.3.2) 

Strengthening Community-based Ecotourism in 

the Utría National Park and its Area of Influence. 

During this quarter, BIOREDD+ continued to provide 

support for an 18-month grant to Mano Cambiada as part 

of a comprehensive strategy to improve ecotourism in the 

Utría National Park. The grant seeks to strengthen the 

community-based tourism operator’s eco-tourism services 

and attract more tourists to the area. Mano Cambiada is in 

the unique position of being the only official provider of 

community services in Utría National Park until 2018. The 

primary goal of the grant is to increase the economic 

benefits of 30 families by COL $150,000,000 pesos 

through sustainable management and conservation of natural resources.  Utría National Park. JD Correa. 2012 
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In July, Mano Cambiada presented its second milestone under the grant agreement. This milestone included an 

initial evaluation of its organizational capacity, an organizational chart and evidence of contracted personnel, 

procurement quotes for important resources like kayaks and office equipment to improve operations, baseline 

data of the 100 potential beneficiaries, and an impact matrix detailing results and indicators for financed 

activities.   Also, to promote environmental management in the Chocó, Mano Cambiada with support from 

BIOREDD+ and National Parks, held the Festival de la Migración during to quarter to promote the 

management of the Utria National Park and environmental awareness while whales are migrating.   

In September 2012, BIOREDD+ provided technical assistance to Mano Cambiada to improve their ecotourism 

services through eco-tourism expert, Jascivan Caravalho, who traveled to Colombia to attend the Latin 

American Travel Mart in Cartagena, where he provided promotional material and information about Nuqui as 

an ecotourism destination, with special emphasis on Mano Cambiada. After the event in Cartagena he led a 

group of international tour operators on a visit to Nuquí. Some of the key recommendations arising from the 

visit included:               

1. Clarifying the financial situation or business plan for the lodge. 

2. Reviewing the administrative structure and current costs, given the administrative burden. 

3. Removing Bogotá and Pretoria operations and concentrating on the operational capacity in Utria and Nuqui.  

4. Finding an anchor company in Medellin to promote the corporation along with other resources in the area. 

5. Contacting local operators based on the list of operators participating in the Travel Mart. 

6. Developing a quality system and operational processes for contingency plans, emergency evacuations (i.e. 

transportation issues, guidance, trails, passenger information, etc.). 

7. Protecting and strengthening the group's artistic resources. 

8. Strengthening the ecotourism potential of nearby communities to achieve the broadest product 

development in the area. 

 
Based on these activities, as well as discussions in the internal strategic programming sessions, BIOREDD+ will 

modify the grant with Mano Cambiada to address more concrete ways to build tourism. Potentially, 

BIOREDD+ will potentially contract an additional evaluation of community based eco-tourism from a skilled 

international company.  

 

BIOREDD+ is also supporting other community tourism organizations in the rural areas of Nuquí (districts of 

Coquí, Joví and Termales) which operate in the area of influence of the Utría National Park.  In August, 

BIOREDD+ contracted a legal expert to support local ecotourism organizations from Joví, Termales, and 

Coquí in formalizing their operations. Specifically, the expert was tasked with providing support to the local 

ecotourism group of Pinchindé (from Joví) to develop participatory statutes and subsequently obtain its legal 

registration, as well as to update the statutes of the two other local ecotourism organizations Ecoguías (from 

Coqui) and Cocoter (from Termales).  Ultimately, this activity sought to strengthen the organizations in order 

to formalize partnerships between themselves and regional operators, as well as to facilitate the possibility that 

these organizations could become eligible for consideration for additional assistance to improve the quality of 

their services and to increase the economic benefits associated with community eco-tourism (i.e. hiking, 

estuary tours, etc).   

 

Grant Applications from Consejos Comunitarios de Buenaventura. The 10 consejo comunitarios of 

Naya, Yurumanguí, Cajambre, Mayorquín, Raposo, Bajo Anchicayá, Bajo Calima, La Plata-Bahía Málaga, Bazán-

Bocana and Puerto España Miramar, who signed road map agreements with BIOREDD+ in previous quarters, 

received technical assistance from BIOREDD+ in formulating their grant applications to improve the coastal-

marine biodiversity conservation, increase economic benefits from sustainable productive activities associated 

with biodiversity conservation and strengthen local environmental governance. During the quarter, a grant was 



FY2012 FOURTH QUARTER REPORT 22 

 

awarded to the consejo comunitario of Cajambre. 

The remaining 9 applications were reviewed by an 

internal technical committee which requested 

adjustments to the proposed applications before 

award consideration. During August and 

September, technical team members worked on 

the proposed adjustments, but given the internal 

review sessions, significant realignment was deemed 

necessary to ensure that activities proposed 

contributed to the conservation of ecosystems of 

biological significance and potential for REDD+ 

project, thereby maximizing program impact. 

BIOREDD+ has held several meeting with 

representatives from the consejo comunitarios of 

the region to broker new agreements. In the next quarter, the revised activities are expected to be presented 

for award.  

 

Revenue Increases from the Sustainable Use of Non Timber Forest Products (NFTPs). To 

support the consolidation of two NFTP value chains, in September, BIOREDD+ awarded a grant to Fundación 

Espavé 

. The grant aims to consolidate and expand a new sector of the economy in the Mid Atrato river area based 

on the sustainable use of regional biodiversity - primarily naidi palms - to promote forest recovery, generate 

income and strengthen the economy. The grant will increase the productive base of Acai in natural forests in 

Afro-Colombian communities. This activity is planned for one year to link an estimated 40 local communities, 

mostly Afro-Colombian, to the value chain, and include roughly 500 families involved in sustainable production 

processes from Acai. This proposed activity also includes private sector leveraged funds and investment from 

the company, Productos Del Bosque.  
         

Enhancing livelihoods from Improved Fisheries Governance, Management, and 

Commercialization in the Coastal Marine Territory of Northern Chocó. During this quarter, 

BIOREDD+ advanced in the implementation of a grant agreement with Fundación Marviva to promote the 

management and sustainable use of coastal and marine resources in 205,000 hectares of northern Chocó. As a 

result of the outreach to communities conducted during the previous quarter, Marviva successfully 

reestablished working agreements with the consejo comunitarios of Riscales and Delfines to strengthen 

conservation strategies and increase the economic benefits of the local communities.  Marviva also conducted 

a socio-economic assessment of the Gulf of Cupica, which analyzed the kinds of activities and conflicts posed 

to the environment by the population. This assessment will be used to raise awareness and encourage 

behavioral change in terms of attitudes and regulations dealing with marine resources.  

 

To promote the first continuous and comprehensive process of participatory fisheries monitoring in the 

Chocó, Marviva with BIOREDD+ support held the First Festival of Piangua in the Gulf of Tribuga on July 28th, 

the International Mangrove Ecosystem Protection Day. The festival was designed and implemented by the 

communities of Jurubirá, Tribugá, Panguí and Nuquí with the continued support from MarViva and BIOREDD+ 

resources to serve as a tool for education and awareness of how to manage and conserve mangrove. One of 

the ways used to promote awareness was through the "Sustainable Piangüera" contest in which 20 women 

cockle harvesters from the area were challenged to collect as many cockles, above the permitted size (5cm) in 

a specific period of time.  

 

To support fisheries monitoring and organization in six locations in the Gulf of Cupica, Marviva hired and 

trained seven local community staff to monitor catches. To gauge awareness and consumer interest in 

environmentally sustainable fisheries products, Marviva developed an online survey.  The results of this survey 

Learning to Use the “Pianguimetro”. Marviva.  2012. 
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will be used to support the strengthening of value chains for responsible fisheries. Finally, the first permanent 

plots for monitoring mangroves in the Gulf of Tribugá were installed. These plots have been established as 

reference points for continual measurement and monitoring by both the communities and Marviva to provide 

a record of growth in volume and of changes in other variables over time.   

 

Marviva encountered many challenges in its implementation of the grant, primarily with regard to the grant’s 

objective to develop more effective mechanisms of governance and capacity building in local authorities.  There 

is clearly a need for more coordination between the various public and private institutions involved in 

conservation currently working in northern Chocó. Activities to date have required a series of consultations 

and meetings to this end.  Furthermore, negotiations with the juntas of the community councils have proved 

significantly challenging. In the following quarter, Marviva will present the second milestone of their grant 

agreement, reporting on achievements in each of the five key activities of the grant along the northern coast of 

the Chocó:  

 

1. Support the development and implementation of proposals for fisheries management. 

2. Support the implementation and formulation of mangrove management plans.  

3. Develop more effective mechanisms of governance and capacity building in local authorities. 

4. Strengthen value chains and design and implement criteria for responsible fisheries production/consumption. 

5. Develop and implement a communications strategy. 
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SECTION IV  
ESTABLISHING PUBLIC-PRIVATE PARTNERSHIPS (PPPs) 

 
A. STRATEGY OVERVIEW AND OBJECTIVES  

 
This intermediate result of the BIOREDD+ program is designed to form alliances with the private sector and 

public institutions in order to maximize the impact and sustainability of the activities, particularly after 

BIOREDD+ ends. Under the climate change component BIOREDD+ is seeking to leverage resources from 

private sector investors in REDD+ projects.  Under the biodiversity component, BIOREDD+ is working with 

the public sector institutions like DPS as well as some private sector investors. To date, apart from the DPS 

financing, public-private leverage has been disappointing.  

 

The key indicators and targets set are shown below.  

 

Table 7. PPP Key Indicators and Targets  

Reference  Indicator  

Adjusted 

LOP 

Goals 

Year 

One 

Goals 

Achievements Q4 

DO4-010 

Amount of investment 

leveraged in U.S. dollars, 

from private and public 

partnership resources, for 

climate change as a result of 

USG assistance. 

$13 MN $0 MN 

BIOREDD+ continues to identify the potential 

for in funding from various private/public 

sources, like the Colombian businesses Productos 

Del Bosque Naidi to support sustainable 

productive projects. 

DO4-015 

Amount of investment 

leveraged from public and 

private partnership sources 

for management of natural 

resources in protected areas 

and buffer zones, indigenous 

reserves (resguardos) and 

Afro-Colombian territories 

(consejos comunitarios). 

$2.2 MN $200 K 

During the previous quarter, DPS pledged 

support for joint initiatives under the USAID-

DPS MOU. To this end, DPS disbursed 

US$280,000 during this quarter, to complement 

a grant to the communities of Bajo Mira & 

Frontera.    

 

 

B. KEY ACCOMPLISHMENTS AND CHALLENGES FACED DURING THE QUARTER  

 
LEVERAGING PARTNERSHIPS AND MAXIMIZING RESOURCES THROUGH PPPs (4.4.1) 

 

Coordinating for Leveraged funds from a Partnership between the Colombian Department for 

Social Prosperity (DPS) and USAID. During the previous quarter, BIOREDD+ coordinated with the 

Department for Social Prosperity (DPS) to leverage more than $4.5 billion pesos for project activities under a 

memorandum of understanding between DPS and USAID signed on May 25, 2012. The partnership strengthens 

the economic opportunities in Afro-Colombian and indigenous communities, supports the development and 

implementation of sustainable management and conservation of natural forests, and supports climate change 

adaptation and mitigation projects. During the quarter almost US$800,000 was leveraged from DPS for the 

regions identified in the MOU, including Bajo Mira & Frontera, Cajambre, and Acapa.  
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To take advantage of the opportunity for leveraging funds, during 

the quarter BIOREDD+ signed and began implementation of two 

grants with the communities of Cajambre and Bajo Mira that 

promote the conservation of biodiversity on 25,000 hectares of 

mangrove ecosystems by reducing the pressure on natural 

resources through productive activities in cacao. For these 

activities, alone, BIOREDD+ expects to have secured leveraged 

funds from DPS totaling approximately US$740,000 USD.  DPS 

has already disbursed US$280,000 of these funds for Bajo Mira & 

Frontera.  During the quarter, the construction of warehouses 

for cacao began and 40,000 units of planting materials for cacao 

were delivered to the consejo.  

 

Following up on potential partners previously identified.  

To support the marketing process and first export of cacao from 

the port area of Tumaco or Buenaventura, BIOREDD+ 

coordinated with BUNGE and TRANSMAR to initiate the 

purchase process and export of cacao from Bajo Mira.  

TRANSMAR has financed the presence of a person in the region 

to organize logistics and provide post-harvest support to the 

agricultural producers.  BUNGE has provided financing during 

the quarter to support the development of the Bajo Mira & 

Frontera PDD. BIOREDD+ coordination in this activity seeks to 

promote the conservation of mangrove forests in Bajo Mira by 

coordinating with investors in productive activities that reduce 

pressure on the forests and increase economic benefits from 

sustainable productive activities. 

 

Potential leveraged funds in early 2013.  BIOREDD+ expects that in the following quarter the planning 

for collaboration on the campaign with El Exito will resume. Furthermore, BIOREDD+ will also continue to 

work with the Althelia Fund and identify additional potential investors from the private sector for the REDD+ 

projects being designed. Finally, in addition to the outreach that the program has done with the WOK 

restaurant chain for responsible fisheries, BIOREDD+ also started outreach to popular Colombian chefs to 

promote entrees with responsible products like piangua, supported by the program’s grantees.  Initial contacts 

were established with Leo Kats and his restaurant chains as well as with Jorge Rausch and others, with 

assistance from El Tiempo.  

 

 

 

 

 

 

 

 

 

 

 

 

Harvesting Cacao in Bajo Mira & Frontera.   

J.D. Correa. 2012 
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SECTION V  
IMPLEMENTING MONITORING & EVALUATION AND 

KNOWLEDGE MANAGEMENT 
 
Implementing Effective Monitoring & Evaluation 

 

During the quarter, M&E staff focused on collecting data and monitoring performance to report in MONITOR 

for monitoring and evaluation and environmental compliance. Tables 8 and 9 below provide an overview of 

progress to date for performance indicators and internal program indicators. Indicators in the tables below are 

tracked against set indicator targets and progress to date.  

 
Table 8. BIOREDD+ Performance Indicators 

No. Indicator TARGETS Achievements 

Total 

LOP 

Y1 Through 

Q3 

Through 

Y1 

1 Number of hectares of biological significance 

and/or natural resources under improved natural 

resource management as a result of USG 

assistance. 

700,000 30.000 0 0 

 

2 Number of institutions /organizations public and 

private with improved capacity for effective 

environmental resource management. 

30 10 2 3 

3 Number of people with increased economic 

benefits derived from sustainable natural resource 

management and conservation as a result of USG 

assistance. 

15,200 0 0 

 

0 

4 Number of institutions with improved capacity to 

address climate change issues as a result of UGS 

assistance. 

20 5 0 0 

5 Number of laws, policies, strategies, plans, 

agreements, or regulations addressing climate 

change (mitigation or adaptation) and/or 

biodiversity conservation officially proposed, 

adopted, or implemented as a result of USG 

assistance. 

24 6 15 26 

6 Number of mitigation and/or adaptation tools, 

technologies and methodologies developed, tested 

and/or adopted. 

9 0 0 0 

7 Quantity of Greenhouse Gas (GHG) emissions, 

measured in metric million tons of CO2 equivalent 

(CO2e), reduced or sequestered as a result of 

USG assistance 

18 0 0 0 

8 Number of REDD+ projects designed, validated 

and marketed. 

8 0 0 0 
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9 Number of stakeholders with increased capacity to 

adapt to the impacts of climate variability and 

change as a result of USG assistance. 

15 0 0 0 

10 Amount of investment leveraged in U.S. dollars, 

from private and public partnership resources, for 

climate change as a result of USG assistance. 

13M 0 0 0 

12 Number of communities and other stakeholders 

adopting sustainable practices to improve 

biodiversity conservation. 

17 0 0 0 

13 

and 

14 

Number of management plans presented for 

approval, approved or in implementation for 

protected areas in eco-systems of biological 

significance. 

5 1 0 0 

15 Amount of investment leveraged from public and 

private partnership sources for management of 

natural resources in protected areas and buffer 

zones, indigenous reserves (resguardos) and Afro-

Colombian territories (territorios colectivos). 

2,2M 200K 33,092 33,092 

16 Amount of economic benefits (US dollars) from 

payments from ecosystem services and/or  

ecotourism through public and private partnerships 

3,7M 0 0 0 

17 Number of people receiving USG supported 

training in natural resources management and/or 

biodiversity conservation. 

7,000 200 296 339 

 
Table 9.  BIOREDD+ Internal Indicators 

Key 

Process 

Internal Indicator Targets Achievements 

Total 

LOP 
Y1 

Through 

Q3 

Through 

Y1 
Economic 

benefits 

Number of payment for ecosystem 

services (PES) programs designed 
4 0 0 0 

Sustainable 

livelihoods 

improved 

Number of households benefited by 

alternative livelihood activities in BIO-

REDD+ assisted areas 

3,800 100 50 50 

Participative 

/consultation 

process 

Number of ethnic authorities formally 

agreeing to collaborate with BIO-REDD+ 
31 26 44 51 

Number of workshops for consultation 

supported 
22 10 0 0 

Number of participatory planning 

processes implemented 
40 5 1 1 

Number of  ethno-development plans that 

incorporate natural resources 

management, biodiversity conservation or 

climate change adaptation 

10 0 0 0 

Counterparts/ 

Leverage 

funds 

Amount (in dollars) of cost share 
contributions from grants ** 

25% of total amount 
awarded for donations 

31% 42% 

Share 

Knowledge 

Number of communication products 

prepared 
250 50 21 45 

Capacity - 

Building 

Number of institutions/organizations with 

a tailored capacity-building program 

designed 

20 1 1 1 

** Obligated (average) 
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Despite a fairly mediocre performance against numeric indicator targets in Q4 (with the notable exception of 

the National Policy work), BIOREDD+ has assessed qualitative progress for each project component: 

Environmental Governance, Climate Change (Mitigation and Adaptation) and Biodiversity Conservation. 

Monitoring and Evaluation highlights of progress towards targets are highlighted in the tables below.  
 

Table 10. Environmental Governance Highlights 

Level of 

Intervention 

Indicators Outcomes / 

Outputs 

Description 

National Level 

One (1) public 

institution with 

improved capacity for 

effective 

environmental 

resource management 

MADS prepared and 

presented formally 

documents about laws, 

policies, strategies, 

plans, agreements or 

regulations addressing 

climate change and/or 

biodiversity 

conservation. 

7 of the documents addressing environmental 

governance prepared through third quarter 

were officially proposed during the last 

quarter: Law 99 of 1993, Law 1448 of 

2011(Law of victims), regulative decree of Law 

1450 of 2011 (National Development Plan – 

PND), Law of lands and rural development, 

Law 685 of 2001 (Mining Code), Policy of 

biodiversity, Forest Policy and Decree of 

forest management,. 

1 resolution on ecotourism in national parks 

proposed. 

1 document prepared: Law on the use of 

mercury in mining.  

2 Decrees adopted: Decree1970 of 2012 on 

small mining and Decree 1640 on watershed 

management.  

5 Resolutions adopted by MESD: 629, 1517, 

1518, 1526 y 1527 

1 decree formally presented previously was 

adopted: Decree 1310 of 2011.  Inclusion of 

texts on protected areas, strategic ecosystems 

and environmental management measures. 

One (1) public 

institution improving 

its capacity for 

effective 

environmental 

resource management 

Two (2) decrees 

creating the AUNAP 

were implemented 

The 2 decrees adopted for the creation of 

AUNAP were implemented. During the last 

quarter the director of AUNAP was named.  

Local Level Six (6) private 

organizations in 

process to improve 

capacity for effective 

environmental 

resource management 

Two (2) Community 

councils began 

improving capacity for 

effective environmental 

resource management 

Through the direct execution of Grants the 

Community Councils of Bajo Mira y Frontera and 

Cajambre continue improving capacity to 

manage their collective territories.   

Four (4) Community 

Councils received 

support to improve 

capacity for effective 

environmental resource 

management 

The community councils of Riscales, Delfines, 

Juradó and Cupica began improving their 

capacity for the management of fisheries and 

mangroves with MarViva’s support. 

Two small agro 

industrial enterprises 

will improve capacity 

for effective murrapo 

palm management 

Through a Grant to the Espavé Foundation, 

two small enterprises that work in gathering 

and selling murrapo pulp are receiving support 

to improve their capacity. 
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Table 11. Climate Change (Mitigation and Adaptation) Highlights 

Indicator DO4 Indicator IR Outcomes / Outputs Description 
One (1) public 

institution with 

improved capacity 

for effective 

environmental 

resource 

management 

One (1) institution 

with technical 

support for improved 

capacity to address 

climate change issues 

as a result of UGS 

assistance (in 

process) 

MESD is structuring with 

participation of the 

stakeholders, the National 

Strategy of REDD+ 

(ENREDD+).  

BIOREDD+ has supported the 

revision of the sixth version of 

ENREDD+ by the Amazon 

indigenous leaders and their 

outreach and training process 

through the two workshops with 

Afro-Colombian authorities and 

women leaders.   

Number of hectares 

of biological 

significance and/or 

natural resources 

under improved 

natural resource 

management  

Number of Projects 

REDD+ designed 

(PDD completed) 

Socio-economic studies for  

four REDD+ Nodes 

 

 

 

 

The socio-economic assessment 

in the Tumaco node began. The 

Corporación Ambiental de la 

Universidad de Antioquia was 

selected as a subcontractor for 

the nodes of Urabá-Darién and 

Chocó Sur.  

Four mitigation and/or 

adaptation tools, 

technologies or 

methodologies will be 

developed, tested and/or 

adopted. 

During the last quarter under a 

subcontract with GeoEcoMap 

work began on the construction 

the technical information for the 

REDD+ projects in the four 

nodes to develop, test and adopt 

one methodology to incorporate 

LIDAR images to estimate 

biomass. GeoSAR images will be 

used to stratify land cover types 

using a DEM of high precision 

(i.e., 3 meters); the images from 

ALOS-PALSAR will be processed 

for the totality of REDD+ project 

areas to build the MRV 

mechanism to monitor future 

changes in degradation or 

reforestation. SAR and LIDAR 

images will be combined with 

data from field plots to produce 

carbon reference scenarios. 

Number of people 

with increased 

economic benefits 

derived from 

sustainable natural 

resource 

management and 

conservation as a 

result of USG 

assistance. 

Number of Projects 

REDD+ financed 

Support for the 

establishment of 

relationships between the 

Consejo Comunitario of 

Concosta and the Althelia 

Fund 

In September, a field visit to 

Concosta to begin the feasibility 

assessment for REDD projects 

was conducted.  
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Table 12. Biodiversity Conservation Highlights 

Indicator DO4 Indicator IR Outcomes / Outputs Description 

Number of hectares 

of biological 

significance and/or 

natural resources 

under improved 

natural resource 

management 

 

Number of 

communities and 

other stakeholders 

adopting sustainable 

practices to improve 

biodiversity 

conservation. 

The community councils of 

Cajambre and Bajo Mira y 

Frontera signed grants with 

BIOREDD+ and DPS to 

improve their capacity to 

manage their collective 

territories. 

Under grants with BIOREDD+ 

and DPS, the community councils 

of Cajambre and Bajo Mira y 

Frontera signed conservation 

agreements to protect in total 

30,000 hectares of mangroves 

and guandal forest.  These 

agreements will verified by 

external supervisors. 

With these grants the community 

councils will promote sustainable 

agriculture in 1,280 hectares. 

Under these grants the fishermen 

and piangüeras will modify some 

of their present practices to 

improve the sustainable 

management of natural resources 

in the coastal and marine 

ecosystems.  

Espavé Foundation signed a 

grant with BIOREDD+ to 

improve non-timber use of 

the forest in the middle 

Atrato river zone. 

With this grant, we will 

incorporate 500 new hectares to 

the present murrapo management 

plan. 

Number of people 

with increased 

economic benefits 

derived from 

sustainable natural 

resource 

management and 

conservation as a 

result of USG 

assistance. 

Amount of economic 

benefits (US dollars) 

from payments from 

ecotourism 

DPS signed grants with the 

community council of 

Cajambre and Bajo Mira y 

Frontera to improve the 

conservation of mangroves 

and guandal forest in their 

collective territories 

DPS contributes US$736,137 

with the principal objective of 

improving the conservation of 

forest areas in the Cajambre and 

Bajo Mira y Frontera territories. 

This will pay for conservation and 

provide economic benefits to 

2,000 people. 

Strengthening the eco-

tourism destination of 

Nuquí- PNN Utría -- Bahía 

Solano 

During September the Utría 

National Park was presented at 

the Latin American Travel Mart 

held in the city of Cartagena and 

international tour operators 

traveled to review the 

community ecotourism in Utría 

and Mano Cambiada.  

This is expected to contribute to 

improving the economic benefits 

of 220 people. 
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Below, BIOREDD+ has included an additional table which highlights progress towards internal indicators. 

 
Table 13. BIOREDD+ Internal Indicator Highlights 

Key Process Outcomes Description 
Participative 

/consultation process 

7 ethnic authorities of community 

councils from Chocó, formally agreed to 

collaborate with BIOREDD+  

BIOREDD+ outreach was targeted towards 

the establishment of agreements with each 

of the ethic collective territories.  

Capacity - Building 43 Afro Colombian women trained in 

national strategy of REDD+ 

 

Afro Colombian National Women’s 

Workshop for the National Strategy of 

REDD+. 

 

During the quarter, M&E staff continued to monitor BIOREDD+ progress. Training for new implementers of 

activities under the Environmental Activities Fund-EAF was given and progress was recorded in the databases: 

DevResults, Monitor and TraiNetWeb.   

 

In conjunction with the M&E Program, BIOREDD+ conducted a data quality assessment for the indicator DO4-

005 Number of laws, policies, strategies, plans, agreements, or regulations addressing climate change (mitigation or 

adaptation) and/or biodiversity conservation officially proposed, adopted, or implemented as a result of USG assistance. 

(F 4.8.2-28).M&E staff also conducted a field visit to collect data for the baseline of the organizational 

strengthening index and to monitor compliance with the Environmental Management Plan - PMA activity-

GRANT-BR-003 FOG executed by MarViva. 

 

IMPLEMENTING KNOWLEDGE MANAGEMENT AND PUBLIC OUTREACH FOR USAID 

ENVIRONMENTAL ACTIVITIES.  

 

During the quarter, BIOREDD+ assessed progress on the implementation of the Communications strategy and 

prioritized activities to increase the impact of BIOREDD+, promote USAID and complete contractual 

requirements for communications, and to document and share program activities effectively. During this 

quarter, BIOREDD+ also began adapting the Communications strategy to reflect strategic changes in the 

program. 

 

BIOREDD+ presented two success stories for USAID consideration and two more were drafted.  

It distributed electronic monthly bulletins, entitled Sostenibilidad, that are fully interactive with links to galleries, 

videos, articles and other media online; it is also linked to the program’s website. By the end of the quarter, 

BIOREDD+ also completed the development phase of the beta version of the website, which is under review 

by USAID. The website has its own Control Management System (CMS) and features a Search Engine 

Optimization (SEO) tool. During the quarter, two videos in HD format were produced and published on 

YouTube and distributed through the monthly bulletins: Dr. Sassan Saatchi in Colombia and Las Piangüeras de 

Punta Bonita.  BIOREDD+ produced promotional material to contribute to the accomplishment of program 

goals; for example, supporting the FUNDACIÓN MARVIVA in the celebration of the First Piangua Festival held 

on July 28th. Fully branded communication materials were produced and distributed in Nuquí and its 

surroundings to promote the event.  

 

http://www.youtube.com/watch?v=ir5XM9e8UJ4&feature=youtu.be
http://www.youtube.com/watch?v=may_vDQqqZk&feature=youtu.be
http://www.youtube.com/watch?v=may_vDQqqZk&feature=youtu.be
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Tropic Journeys in Nature, with the support of BIOREDD+, participated in the 36th Latin American Travel 

Mart held in Cartagena from September 12th to the 14th to promote Nuquí and the PNN Utría destinations 

with photographs, graphic and written materials provided by BIOREDD+. This international tourist operator 

visited PNN Utría with representatives from the operators Global Base Camps, Preston Reid and Detour 

Destinations, and the editor of Footprint South American Hand-Book with the support of BIOREDD+’s 

communications team.  
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SECTION VI  
IMPLEMENTING BIOREDD+ OPERATIONS 

 
ENVIRONMENTAL ACTIVITIES FUND MANAGEMENT 

 

During the quarter, the contracts and grants staff dedicated to implementing the EAF focused on five main 

activities: 

 Developing and opening solicitations for awarding subcontracts and grants, 

 Reviewing applications and proposals from organizations to determine their responsibility to 

manage funds and to evaluate the eligibility of proposed activities and costs, 

 Developing and signing grants and subcontracts according to the regulations, 

 Preparing approval requests to submit to USAID for grants that were approved by the TEC 

 Implementing activities to support travel and workshops for potential grantees and stakeholders 

 

                  
During the quarter, the EAF group opened 2 solicitations for subcontracts, prepared and signed 3 grants, and 

hired 17 consultants. 

 
Table 15.  Solicitations and Applications during Fourth Quarter 

Reference Solicitation   

Proposals or 

Applications 

Received 

Proposals or 
Applications 

Selected as 

Potential 
Recipients 

BR-APS-2012-002 General Annual Program Statement 3 3 

BR-RFP-2012-007 

Request for Proposals for socio-economic assessment and preliminary 
evaluation of alternative productive projects and social investment 

opportunities for the collective territories of Urabá- Darién. 1 1 

BR-RFP-2012-008 

Request for Proposals for socio-economic assessment and preliminary 
evaluation of alternative productive projects and social investment 

opportunities for the collective territories of Southern Chocó. 2 1 

BR-RFP-2012-009 

Verificación y monitoreo de áreas de conservación de bosques de 

Guandal y manglar en territorios colectivos del  
Verification and monitoring of conservation areas and mangrove and 
guandal forests in collective territories consejo comunitario of Bajo 

Mira & Frontera in Tumaco, consejo comunitario of ACAPA and 
consejo comunitario of rio Cajambre.  1 1 

BR-RFP-2012-010 

Design and implementation of a strategy of negotiation and 

relationship management with ethnic communities for the Ministry of 
Environment and Sustainable Development - MESD which includes 
accompaniment in the prior consultation process for the modification 

of Law 99 of 1993 relating to the CARs. 2 1 

 

The table and figures on the following page indicate the types of mechanisms used for activities during the 

quarter and the amount of funding committed through each mechanism.   
 

 

 

 

 

Table 16. Activities by Mechanism type  
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Mechanism Quantity 

PO 4 

PT 

                                   

8  

FOG 

                                   

3  

SUBK 

                                   

4  

STTA 

                                 

17  

TOTAL 

                                 

36  

 
 


